Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT35699	bbmp_ce_yel-ANNAHALLY B DODDAIAH CE YELAHANKA	2019-06-15 14:58:33.0	2019-06-19 12:12:26.0	2019-06-21 19:39:34.0	Approve	As per recommendation of EE(BTP), The tender is approved for L1 bidder	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT35699	bbmp_ee2_yel-H T MOHAN DAS	2019-06-01 17:29:36.0	2019-06-01 17:29:43.0	2019-06-15 14:58:33.0	Approve	Five Bidders Participated for this work L1 P Vijaya Babu (NANDI ENTERPRISES..) Quoated Rs. 2001993.02 (L1) - 10.2768% below the Tender Amount, L2 Bidder MAHESH C (K R CONSTRUCTIONS..) Quoated Rs . 2014860.84 (L2) -9.7001% below the Tender Amount, L3 Bidder HEMADRI REDDY ( ) Quoated Rs. 2035275.80 (L3) -8.7852 below the Tender Amount , L4 SAMBASHIVA REDDY C ( ) Quoated Rs. 2039090.27 (L4) -8.6142 % below the Tender Amount and L5 MANJEGOWDA V PATIL ( ) Hence the Rates Quoted Rs . 2111492.20 (L5)-5.3694% below By L1 P Vijaya Babu (NANDI ENTERPRISES..) Quoated Rs. 2001993.02 (L1) - 10.2768% below the Tender Amount Recommended for Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	2019-06-01 17:29:35.0	2019-06-01 17:29:35.0	2019-06-01 17:29:35.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2019-20/OW/WORK_INDENT35699	bbmp_ee2_yel-H T MOHAN DAS	2019-06-01 17:29:24.0	2019-06-01 17:29:31.0	2019-06-01 17:29:34.0	Completed		Completed

Comparative Statement

Tend BBMP/2019-20/OW/WORK_INDENT35699
Tend Improvements to drains of Vayunandhan Layout mainroad(LHS) in Kempapura in ward no.07, Byatarayanapura

SNo	Item Name	Item	Unit	Estimate	Estimate	Total Amou	P Vijaya Babu (NAN Quoted Ra	Total Amou	MAHESH C (K R CC Quoted Ra	Total Amou	HEMADRI REDDY (Quoted Ra	Total Amou	SAMBASHIVA REDD Quoted Ra	Total Amou	MANJEGOWDA V PATIL ( ) Quoted Ra	Total Amount
1	Earthwork e	1	Cum	221	137.8	30453.80	137.0	30277.00	124.43	27499.03	125.74	27788.54	125.49	27733.29	120.0	26520.00
2	Providing ar	2	Cum	81.09	5408.12	438544.45	4500.0	364905.00	4883.53	396005.44	4934.9	400171.04	4943.02	400829.49	5250.0	425722.50
3	Providing ar	3	cum	5.04	5747.32	28966.492	5500.0	27720.00	5189.83	26156.743	5090.48	25656.019	5253.05	26475.372	5500.0	27720.00
4	Providing ar	4	Cum	25.92	4871.76	126276.01	4500.0	116640.00	4399.2	114027.26	4445.48	115226.84	4452.78	115416.05	4500.0	116640.00
5	Providing ru	5	Sqm	43.2	148.4	6410.88	148.0	6393.60	134.01	5789.232	135.41	5849.712	135.63	5859.216	120.0	5184.00
6	Providing ar	6	Cum	54.81	5998.54	328779.97	5500.0	301455.00	5416.68	296888.23	5473.66	300011.30	5482.66	300504.59	5600.0	306936.00
7	Providing TI	7	Sqm	3.01	75224	226424.11	75228.0	226436.28	67927.24	204460.99	68641.86	206611.99	68754.69	206951.61	73000.0	219730.00
8	Providing ar	8	Sqm	417.6	483.36	201851.13	483.0	201700.80	436.47	182269.87	441.06	184186.65	441.79	184491.50	460.0	192096.00
9	Providing ar	9	Sqm	157.68	2100	331128.00	1700.0	268056.00	1896.3	299008.58	1916.25	302154.30	1919.4	302650.99	1940.0	305899.20
10	Providing ar	10	Sqm	43.2	5111	220795.20	5000.0	216000.00	4615.23	199377.93	4663.78	201475.29	4671.45	201806.64	5000.0	216000.00
11	Providing ar	11	nos	386.67	477	184441.59	350.0	135334.50	430.73	166550.36	435.26	168301.98	435.97	168576.51	450.0	174001.50
12	Providing ar	12	Sqm	174	39.22	6824.28	39.0	6786.00	35.42	6163.08	35.78	6225.72	35.84	6236.16	30.0	5220.00
13	Laying Rein	13	m	12	5976.28	71715.36	5976.0	71712.00	5396.58	64758.96	5453.35	65440.20	5462.31	65547.72	5500.0	66000.00
14	Providing 1(	14	cum	1.36	987.62	1343.1632	987.0	1342.32	891.82	1212.8752	901.2	1225.632	902.68	1227.6448	950.0	1292.00
15	Providing 4(	15	cum	0.9	1091.43	982.287	1091.0	981.90	985.56	887.004	995.92	896.328	997.56	897.804	950.0	855.00
16	Providing 2(	16	cum	0.9	1091.43	982.287	1091.0	981.90	985.56	887.004	995.92	896.328	997.56	897.804	950.0	855.00
17	Providing Fi	17	cum	0.68	1054.29	716.9172	1054.0	716.72	952.02	647.3736	962.3	654.364	963.62	655.2616	950.0	646.00
18	Providing ar	18	nos	45	84.75	3813.75	84.0	3780.00	76.53	3443.85	77.33	3479.85	77.46	3485.70	80.0	3600.00
19	Loading anc	19	cum	221	94.34	20849.14	94.0	20774.00	85.19	18826.99	86.08	19023.68	85.28	18846.88	75.0	16575.00

Total Summary Amount	2231298.8	2001993.0 0.00	2014860.8 0.00	2035275.8 0.00	2039090.2 0.00	2111492.2 0.00
% against Estimated Rate		-10.2768	-9.7001	-8.7852	-8.6142	-5.3694
% against CSR						
Total Bid Amount		2001993.02 (L1)	2014860.84 (L2)	2035275.80 (L3)	2039090.27 (L4)	2111492.20 (L5)

da 229306

fsd 5% 100100

50000

50100

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore-92